COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 22/ 2010

ESTI MATE SUMVARY 16: 24: 59
CONTI D C17391 ESTI MATE NO 0001 PROG SPEC YR 2005
PCON: 17391-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 16.0  DAYS TI VE ALLOW 135 WORK DAYS
125 - TR Nl DAD NORTH PERCENT TI ME: 11.85 ORI G TI VE ALLOW 135 WORK DAYS
PROJECT NO | MD251- 337
125 - TR Nl DAD NORTH
NAME OF ROAD: 025A
PRQIECT COUNTI ES: LAS ANl MAS
CONTRACTOR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 04/ 22/ 2010 DATE TI ME STARTED 03/29/2010
11409 BUSI NESS PARK Cl RCLE STE. 320 DATE LET 02/ 04/ 2010 DATE WORK BEGAN  03/29/ 2010
DATE AWARDED 02/ 09/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/ 29/ 2010 DATE ACCEPTED
L ONGVONT CO 80504 303 684 2317 DATE NOTI CE TO PROCEED 03/ 29/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 7,189, 208. 15 PARTI Cl PATI NG $ 108, 126. 23 $ 108, 126. 23
AWARD PRQIECT AMT: $ 6,051, 601. 78 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 1.50% TOTAL EARNI NGS 108, 126. 23 108, 126. 23
FUNDS AVAI LABLE: $  7,081,081.92 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 108, 126. 23 108, 126. 23
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -3,243.79 -3,243.79
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 104, 882. 44 104, 882. 44
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 104, 882. 44 104, 882. 44
OTHER ADJUSTMENTS 0. 00 0.00
PAYMENT DUE $ 104, 882. 44

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17391-BID ESTI MATE RUN 04/ 22/ 2010
PRQIECT: | MD251- 337 ESTI MATE NO 0001 16: 24: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00090 REMOVAL COF DELI NEATOR 571. 000 0. 000
EACH 0. 000 0. 00
6. 10000 0. 000 0. 00
0010 202-00201 *REMOVAL OF CURB 1, 356. 000 0. 000
LF 0. 000 0.00
3. 30000 0. 000 0.00
0015 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 445, 608. 000 0. 000
SY 3,251.120 4,454. 03
1. 37000 3,251.120 4,454. 03
0020 202-00810 REMOVAL COF GROUND SI GN 12. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0.00
0025 202-01300 *REMOVAL OF END ANCHORAGE 113. 000 0. 000
EACH 0. 000 0. 00
75. 00000 0. 000 0. 00
0030 203-01622 * SWEEPI NG (W TH PI CKUP BROOV) 150. 000 0. 000
HOUR 0. 000 0. 00
120. 00000 0. 000 0.00
0035 207-00205 *TOPSA L 1, 000. 000 0. 000
CcY 0. 000 0. 00
2.00000 0. 000 0. 00
0040 208-00002 ERGCSI ON LOG (12 | NCH) 500. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00
0045 208-00011 ERCSI ON BALES (VWEED FREE) 50. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0050 208-00020 SI LT FENCE 1, 000. 000 0. 000
LF 0. 000 0.00
0. 95000 0. 000 0.00
0055 208-00045 CONCRETE WASHOUT STRUCTURE 5. 000 0. 000
EACH 1. 000 325.00

325. 00000 1. 000 325.00



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17391-BI D ESTI MATE RUN 04/ 22/ 2010
PRQJECT: | MD251- 337 ESTI MATE NO 0001 16: 24: 59
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 10. 000 . 000
EACH . 000 0. 00
1, 080. 00000 . 000 0. 00
0065 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 40. 000 . 000
HOUR . 000 0. 00
30. 00000 . 000 0. 00
0070 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 40. 000 . 000
HOUR . 000 0. 00
45. 00000 . 000 0.00
0075 208-00205 ERCSI ON CONTRCL  SUPERVI SOR 200. 000 . 000
HOUR . 000 90. 00
30. 00000 . 000 90. 00
0080 210-04030 *MODI FY GUARDRAI L 17, 546. 000 . 000
LF . 000 0. 00
2.05000 . 000 0.00
0085 212-00006 SEEDI NG ( NATI VE) 4.000 . 000
ACRE . 000 0. 00
370. 00000 . 000 0.00
0090 212-00032 SO L CONDI TI ONI NG 4.000 . 000
ACRE . 000 0. 00
400. 00000 . 000 0.00
0095 213-00002 MULCH NG (VWEED FREE HAY) 4.000 . 000
ACRE . 000 0. 00
315. 00000 . 000 0. 00
0100 213-00061 MULCH TACKI FI ER 800. 000 . 000
LB . 000 0. 00
1. 90000 . 000 0. 00
0105 213-00100 SO L BI NDER 1. 000 . 000
ACRE . 000 0. 00
800. 00000 . 000 0. 00
0110 216-00021 SO L RETENTI ON BLANKET ( CLASS 1) 1, 000. 000 . 000
SY . 000 0. 00
2.50000 . 000 0.00



CONTI D: C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17391-BID ESTI MATE RUN 04/ 22/ 2010
PRQIECT: | MD251- 337 ESTI MATE NO 0001 16: 24: 59

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 304-09014  *AGGREGATE BASE COURSE ( SPECI AL) 405. 000 0. 000
TON 0. 000 0.00
39. 00000 0. 000 0.00
0120 403-00720  *HOT M X ASPHALT (PATCH NG (ASPHALT) 200. 000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0.00
0125 403-34841  *HOT M X ASPHALT (GRADI NG SX) (100) (PG 64-22) 71, 861. 460 0. 000
TON 0. 000 0. 00
53. 25000 0. 000 0.00
0130 411-10255  EMILSI FI ED ASPHALT ( SLOW SETTI NG 50, 164. 000 0. 000
GAL 0. 000 0.00
0. 82000 0. 000 0.00
0135 606-00301  *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 2, 250. 000 0. 000
LF 0. 000 0.00
11. 60000 0. 000 0.00
0140 606-01340  *END ANCHORAGE TYPE 3D 45. 000 0. 000
EACH 0. 000 0.00
355. 00000 0. 000 0.00
0145 606-01370  *TRANSI TI ON TYPE 3G 14. 000 0. 000
EACH 0. 000 0.00
970. 00000 0. 000 0.00
0150 606-01380  *TRANSI TI ON TYPE 3H 6. 000 0. 000
EACH 0. 000 0. 00
575. 00000 0. 000 0.00
0155 606-02003  *END ANCHORAGE ( NONFLARED) 1. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0.00
0160 606-02005  *END ANCHORAGE (FLARED) 47.000 0. 000
EACH 0. 000 0. 00
1, 300. 00000 0. 000 0.00
0165 609-60011  *CURB TYPE 6 (SECTION M 1, 356. 000 0. 000
LF 0. 000 0.00
7.00000 0. 000 0.00



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17391-BI D ESTI MATE RUN 04/ 22/ 2010
PRQJECT: | MD251- 337 ESTI MATE NO 0001 16: 24: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00001 DELI NEATOR (TYPE I) 494. 000 0. 000
EACH 0. 000 0. 00
2.30000 0. 000 0. 00
0175 612-00002 DELI NEATOR (TYPE I 1) 16. 000 0. 000
EACH 0. 000 0. 00
3. 35000 0. 000 0. 00
0180 612-00003 DELI NEATOR (TYPE I 11) 61. 000 0. 000
EACH 0. 000 0. 00
4.50000 0. 000 0.00
0185 614-00012 SI GN PANEL (CLASS I1) 240. 360 0. 000
SF 0. 000 0. 00
22.00000 0. 000 0. 00
0190 614-00013 SIGN PANEL (CLASS I11) 785. 500 0. 000
SF 0. 000 0. 00
26. 00000 0. 000 0. 00
0195 614-00200 STEEL SIGN PCST (U 2) 4,568. 000 0. 000
LF 0. 000 0.00
3. 30000 0. 000 0. 00
0200 614-00615 STEEL SI GN PCST (W 6X15) 108. 000 0. 000
LF 0. 000 0. 00
34. 00000 0. 000 0. 00
0205 614-01026 STEEL SI GN PCST (W 10X26) 64. 000 0. 000
LF 0. 000 0. 00
51. 25000 0. 000 0. 00
0210 614-01226 STEEL SI GN PCST (W 12X26) 66. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0. 00
0215 614-01573 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND NP-40) (PCST & 10. 000 0. 000
SLI PBASE)
EACH 0. 000 0. 00
455. 00000 0. 000 0. 00
0220 614-01588 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND SCH 80) ( SLI PBASE) 5. 000 0. 000
EACH 0. 000 0.00
245. 00000 0. 000 0. 00



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17391-BI D ESTI MATE RUN 04/ 22/ 2010
PRQJECT: | MD251- 337 ESTI MATE NO 0001 16: 24: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 614-03001 CONCRETE FOOTI NG ( TYPE 1) 8. 000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0230 614-03006 CONCRETE FOOTI NG ( TYPE 6) 4. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0235 614-03007 CONCRETE FOOTI NG ( TYPE 7) 3. 000 0. 000
EACH 0. 000 0. 00
1, 650. 00000 0. 000 0. 00
0240 614-80385 RUMBLE STRI P 191, 622. 000 0. 000
LF 0. 000 0. 00
0. 03000 0. 000 0. 00
0245 626- 00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
174, 414. 00000 0. 000 0.00
0250 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0255 627-00001 *PAVEMENT MARKI NG PAI NT 802. 000 0. 000
GAL 10. 000 290. 00
29. 00000 10. 000 290. 00
0260 627-00005 *EPOXY PAVEMENT MARKI NG 691. 000 0. 000
GAL 0. 000 0. 00
66. 00000 0. 000 0. 00
0265 627-01010 * PREFORMED PLASTI C PAVEMENT MARKI NG ( TYPE |) (I NLAI D) 8, 625. 000 0. 000
SF 0. 000 0. 00
9. 00000 0. 000 0. 00
0270 630-00000 *FLAGGE NG 3, 000. 000 0. 000
HOUR 151. 000 3, 020. 00
20. 00000 151. 000 3, 020. 00
0275 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 86. 000 0. 000
DAY 2.000 250. 00
125. 00000 2.000 250. 00



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17391-BI D ESTI MATE RUN 04/ 22/ 2010
PRQJECT: | MD251- 337 ESTI MATE NO 0001 16: 24: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630-00012 *TRAFFI C CONTROL MANAGEMENT 150. 000 0. 000
DAY 9. 000 5, 850. 00
650. 00000 9. 000 5, 850. 00
0285 630-80002 *FLASH NG BEACON ( SOLAR) 36. 000 0. 000
EACH 4.000 3, 000. 00
750. 00000 4.000 3, 000. 00
0290 630-80336 *BARRI CADE (TYPE 3 M B) ( TEMPCRARY) 12. 000 0. 000
EACH 0. 000 0. 00
180. 00000 0. 000 0.00
0295 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 40. 000 0. 000
EACH 16. 000 800. 00
50. 00000 16. 000 800. 00
0300 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 132. 000 0. 000
EACH 26. 000 1, 456. 00
56. 00000 26. 000 1, 456. 00
0305 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 62. 000 0. 000
EACH 24.500 1, 494. 50
61. 00000 24.500 1,494. 50
0310 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 64. 000 0. 000
SF 0. 000 0. 00
29. 00000 0. 000 0. 00
0315 630-80355 *PORTABLE MESSAGE S| GN PANEL 4. 000 0. 000
EACH 1. 500 15, 000. 00
10, 000. 00000 1. 500 15, 000. 00
0320 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 8. 000 0. 000
TYP
5 EACH 2.000 4,100. 00
2, 050. 00000 2.000 4,100. 00
0325 630-80360 *DRUM CHANNELI ZI NG DEVI CE 300. 000 0. 000
EACH 43. 500 674. 25
15. 50000 43. 500 674.25
0330 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 40. 000 0. 000
EACH 1.500 23.25
15. 50000 1. 500 23.25



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17391-BI D ESTI MATE RUN 04/ 22/ 2010
PRQJECT: | MD251- 337 ESTI MATE NO 0001 16: 24: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 40. 000 0. 000
EACH 2.500 38.75
15. 50000 2.500 38.75
0340 630-80370 * CONCRETE BARRI ER ( TEMPCRARY) 1, 000. 000 0. 000
LF 216. 000 3, 888. 00
18. 00000 216. 000 3, 888. 00
0345 630-80380 *TRAFFI C CONE 1, 000. 000 0. 000
EACH 225. 000 2,025. 00
9. 00000 225. 000 2,025. 00
0350 630-85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 0. 000
TE
(TEMPCRARY) EACH 1. 000 30, 000. 00
30, 000. 00000 1. 000 30, 000. 00
0355 700-70010 F/ A M NOR CONTRACT REVI SI ONS 250, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0360 700-70011 F/ A PARTNERI NG 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0365 700-70016 F/ A FUEL COST ADJUSTMENT 77,000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0370 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 160, 336. 220 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 316, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70021 F/ A ON- THE- JOB TRAI NEE 1, 700. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0.00
0385 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17391-BI D ESTI MATE RUN 04/ 22/ 2010
PRQJECT: | MD251- 337 ESTI MATE NO 0001 16: 24: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 197, 088. 750 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0395 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0400 700-70031 F/ A | NTERI M SURFACE REPAI R 77,981. 400 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0405 700-70042 F/ A RAI LROAD FLAGGE NG 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0410 700-70380 F/ A EROSI ON CONTROL 20, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 6, 661, 130. 04 $ 76,778.78 % 76,778.78
CAT NOO300 STRUCTURES
0415 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 2,324.000 0. 000
SY 0. 000 0.00
1. 37000 0. 000 0. 00
0420 202-00246 *REMOVAL OF ASPHALT MAT (PLANING (SPEC AL) 4, 645. 000 0. 000
SY 1, 639. 000 19, 176. 30
11. 70000 1, 639. 000 19, 176. 30
0425 202-00425 *REMOVAL COF BRI DGE RAI LI NG 1, 493. 000 0. 000
LF 0. 000 0.00
8. 55000 0. 000 0. 00
0430 202-00453 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2) 659. 000 0. 000
SY 50. 750 6, 851. 25
135. 00000 50. 750 6, 851. 25
0435 202-00460 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 3) 42.000 0. 000
SY 0.110 29.15
265. 00000 0.110 29.15




CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17391-BI D ESTI MATE RUN 04/ 22/ 2010
PRQJECT: | MD251- 337 ESTI MATE NO 0001 16: 24: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0440 202-00504 *REMOVAL OF EXPANSI ON DEVI CE 839. 700 0. 000
LF 0. 000 0.00
12. 25000 0. 000 0. 00
0445 515-00120 *WATERPROCFI NG ( MEMBRANE) 4, 645. 000 0. 000
SY 0. 000 0. 00
13. 25000 0. 000 0. 00
0450 518-01001 *BRI DGE EXPANSI ON JO NT ( ASPHALTI C PLUG 687. 200 0. 000
LF 0. 000 0. 00
105. 00000 0. 000 0.00
0455 518-02100 *POLYMER MORTAR END DAM 7.500 0. 000
CF 0. 000 0. 00
627. 00000 0. 000 0.00
0460 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 866. 000 0. 000
LF 0. 000 0. 00
8. 75000 0. 000 0. 00
0465 518-03100 *RAPI D CURE SI LI CONE JO NT SEAL 30. 000 0. 000
LF 0. 000 0. 00
50. 80000 0. 000 0.00
0470 601-03041 * CONCRETE CLASS D (BRI DGE) (SPEC AL) 18. 400 0. 000
cY 2.570 3,790.75
1, 475. 00000 2.570 3,790.75
0475 601- 03540 * CONCRETE CLASS DT (DECK TCPPI NG 60. 300 0. 000
CcY 0. 000 0. 00
420. 00000 0. 000 0. 00
0480 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 1, 576. 000 0. 000
LB 0. 000 0. 00
1. 50000 0. 000 0. 00
0485 606-10705 *BRI DGE RAIL TYPE 7 (SPECIAL) 282. 000 0. 000
LF 0. 000 0. 00
95. 00000 0. 000 0. 00



CONTI D C17391 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17391-BI D ESTI MATE RUN 04/ 22/ 2010
PRQJECT: | MD251- 337 ESTI MATE NO 0001 16: 24: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0490 606-11010 *BRI DGE RAIL TYPE 10R 1,217. 000 0. 000
LF 0. 000 0. 00
75. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 501,078.11 $ 29,847.45% 29, 847. 45
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0495 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 0. 000
EACH 0. 000 0. 00
12, 000. 00000 0. 000 0.00
0500 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 0. 000
EACH 0. 000 0.00
12, 000. 00000 0. 000 0. 00
0505 620-00020 SANI TARY FACI LI TY 2.000 0. 000
EACH 1. 000 1, 500. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMI  $ 27,000. 00 $ 1, 500. 00 $ 1, 500. 00
PRQJIECT TOTAL CURRENT AMI $ 7,189, 208.15$ 108, 126.23 $ 108, 126. 23



